
Activity 2013 Implemented by Rio marker Gender marker

Number Name Actual expenditure Name Organisation channel mitigation/adaptation significant/principal significant/principal

Organisation Date Reporting Period

Security and rule of law



Activity 2013 Implemented by Rio marker Gender marker

Number Name Actual expenditure Name Organisation channel mitigation/adaptation significant/principal significant/principal



Result Area 1 Human Security

Result Question 1.1a: To what extent did security sector institutions and the 
security sector as a whole provide services that serve the needs of (various 
social groups within) society? (outcome, country-level)

Baseline Target 2015  Result 2012  Result 2013 Result 2014 Source

Result Question 1.1b: To what extent has your programme contributed to 
this result? (output, programme-level)

Baseline Target 2015  Result 2012  Result 2013 Result 2014 Source

beerthuizen.martijn
Result 2013 and 2014 are linked with a text field later in the document. Deleting the text causes deletion elsewhere.....



Result Area 1 Human Security

Result Question 1.2a: Is there progress in developing a functioning and 
coherent security sector as a system? (outcome, country level)

Baseline Target 2015  Result 2012  Result 2013 Result 2014 Source

Result Question 1.2b: To what extent has your programme contributed to 
this result? (output, programme level)

Baseline Target 2015  Result 2012  Result 2013 Result 2014 Source



Result Area 1 Human Security

Result Question 1.3a: To what extent are separate security sector 
institutions and the security sector as a whole internally and externally 
accountable for their performance? (outcome, country level)

Baseline Target 2015  Result 2012  Result 2013 Result 2014 Source

Result Question 1.3b: To what extent has your programme contributed to 
this result? (output, programme level)

Baseline Target 2015  Result 2012  Result 2013 Result 2014 Source



Assessment of results achieved by NL across the entire Result area 1 Human Security

Reasons for result achieved:

Implications for planning:



Result Area 2 Effective Rule of Law

Result Question 2.1a: To what extent did justice sector institutions and the 
justice sector as a whole (incl. traditional/religious justice systems) provide 
services that serve the needs of (various social groups within) society? 
(outcome, country level)

Baseline Target 2015  Result 2012  Result 2013 Result 2014 Source

Result Question 2.1b: To what extent has your programme contributed to 
this result? (output, programme level)

Baseline Target 2015  Result 2012  Result 2013 Result 2014 Source



Result Area 2 Effective Rule of Law

Result Question 2.2a: Is there progress in developing a functioning justice 
system that operates as a system? (outcome, country level)

Baseline Target 2015  Result 2012  Result 2013 Result 2014 Source

Result Question 2.2b: To what extent has your programme contributed to 
this result? (output, programme level)

Baseline Target 2015  Result 2012  Result 2013 Result 2014 Source



Result Area 2 Effective Rule of Law

Result Question 2.3a: To what extent are separate justice sector institutions 
and the justice sector as a whole internally and externally accountable for 
their performance?

Baseline Target 2015  Result 2012  Result 2013 Result 2014 Source

Result Question 2.3b: To what extent has your programme contributed to 
this result?

Baseline Target 2015  Result 2012  Result 2013 Result 2014 Source



Assessment of results achieved by NL across the entire Result area 2 Effective Rule of Law

Reasons for result achieved:

Implications for planning:



Result Area 3 Inclusive Political Processes

Result Question 3.1a: To what extent are the political and peace processes 
within the target area of your programme effective and inclusive?

Baseline Target 2015  Result 2012  Result 2013 Result 2014 Source

Result Question 3.1b: To what extent has your programme contributed to 
this result?

Baseline Target 2015  Result 2012  Result 2013 Result 2014 Source



Assessment of results achieved by NL across the entire Result area 3 Inclusive Political Processes

Reasons for result achieved:

Implications for planning:



Result Area 4 Legitimate and Capable Government

Result Question 4.1a: To what extent are government institutions better 
able to perform their core tasks, in your programmes target area?

Baseline Target 2015  Result 2012  Result 2013 Result 2014 Source

Result Question 4.1b: To what extent has your programme contributed to 
this result?

Baseline Target 2015  Result 2012  Result 2013 Result 2014 Source



Result Area 4 Legitimate and Capable Government

Result Question 4.2a: To what extent has the transparency of the 
government improved in your programme’s target area? And is corruption 
being addressed?

Baseline Target 2015  Result 2012  Result 2013 Result 2014 Source

Result Question 4.2b: To what extent has your programme contributed to 
this result?

Baseline Target 2015  Result 2012  Result 2013 Result 2014 Source



Result Area 4 Legitimate and Capable Government

Result Question 4.3a: Has progress been made in supporting democracy, in 
your programme’s target area?

Baseline Target 2015  Result 2012  Result 2013 Result 2014 Source

Result Question 4.3b: To what extent has your programme contributed to 
this result?

Baseline Target 2015  Result 2012  Result 2013 Result 2014 Source



Assessment of results achieved by NL across the entire Result area 4 Legitimate and Capable Government

Reasons for result achieved:

Implications for planning:



Result Area 5 Peace Dividend

Result Question 5.1a: To what extent has employment opportunities (self-
employment and wage employment) improved? If possible, disaggregate 
by gender, and specify for former combatants, displaced people and young 
people (up till age 25). Explain regional differences.

Baseline Target 2015  Result 2012  Result 2013 Result 2014 Source

Result Question 5.1b: To what extent have your programmes contributed to 
this result?

Baseline Target 2015  Result 2012  Result 2013 Result 2014 Source



Result Area 5 Peace Dividend

Result Question 5.2a: To what extent has the availability of basic services 
improved? If possible, disaggregate by gender. Explain regional differences.

Baseline Target 2015  Result 2012  Result 2013 Result 2014 Source

Result Question 5.2b: To what extent have your programmes contributed to 
this result?

Baseline Target 2015  Result 2012  Result 2013 Result 2014 Source



Assessment of results achieved by NL across the entire Result area 5 Peace Dividend

Reasons for result achieved:

Implications for planning:





Result Area 1 (remaining indicators) Human Security

Result Question 1.1a: To what extent did security sector institutions and the security sector as a whole provide services that serve the needs of (various social groups within) society? (outcome, country-level)

Baseline Target 2015  Result 2012  Result 2013 Result 2014 Source

Result Question 1.1b: To what extent has your programme contributed to this result? (output, programme-level)

Baseline Target 2015  Result 2012  Result 2013 Result 2014 Source



Result Area 1 (remaining indicators) Human Security

Result Question 1.2a: Is there progress in developing a functioning and coherent security sector as a system? (outcome, country level)

Baseline Target 2015  Result 2012  Result 2013 Result 2014 Source

Result Question 1.2b: To what extent has your programme contributed to this result? (output, programme level)

Baseline Target 2015  Result 2012  Result 2013 Result 2014 Source



Result Area 1 (remaining indicators) Human Security

Result Question 1.3a: To what extent are separate security sector institutions and the security sector as a whole internally and externally accountable for their performance? (outcome, country level)

Baseline Target 2015  Result 2012  Result 2013 Result 2014 Source

Result Question 1.3b: To what extent has your programme contributed to this result? (output, programme level)

Baseline Target 2015  Result 2012  Result 2013 Result 2014 Source



Result Area 2 (remaining indicators) Effective Rule of Law

Result Question 2.1a: To what extent did justice sector institutions and the justice sector as a whole (incl. traditional/religious justice systems) provide services that serve the needs of (various social groups within) society?  
(outcome, country level)

Baseline Target 2015  Result 2012  Result 2013 Result 2014 Source

Result Question 2.1b: To what extent has your programme contributed to this result? (output, programme level)

Baseline Target 2015  Result 2012  Result 2013 Result 2014 Source



Result Area 2 (remaining indicators) Effective Rule of Law

Result Question 2.2a: Is there progress in developing a functioning justice system that operates as a system? (outcome, country level)

Baseline Target 2015  Result 2012  Result 2013 Result 2014 Source

Result Question 2.2b: To what extent has your programme contributed to this result? (output, programme level)

Baseline Target 2015  Result 2012  Result 2013 Result 2014 Source



Result Area 2 (remaining indicators) Effective Rule of Law

Result Question 2.3a: To what extent are separate justice sector institutions and the justice sector as a whole internally and externally accountable for their performance?

Baseline Target 2015  Result 2012  Result 2013 Result 2014 Source

Result Question 2.3b: To what extent has your programme contributed to this result?

Baseline Target 2015  Result 2012  Result 2013 Result 2014 Source



Result Area 3 (remaining indicators) Inclusive Political Processes

Result Question 3.1a: To what extent are the political and peace processes within the target area of your programme effective and inclusive?

Baseline Target 2015  Result 2012  Result 2013 Result 2014 Source

Result Question 3.1b: To what extent has your programme contributed to this result?

Baseline Target 2015  Result 2012  Result 2013 Result 2014 Source



Result Area 4 (remaining indicators) Legitimate and Capable Government

Result Question 4.1a: To what extent are government institutions better able to perform their core tasks, in your programmes target area?

Baseline Target 2015  Result 2012  Result 2013 Result 2014 Source

Result Question 4.1b: To what extent has your programme contributed to this result?

Baseline Target 2015  Result 2012  Result 2013 Result 2014 Source



Result Area 4 (remaining indicators) Legitimate and Capable Government

Result Question 4.2a: To what extent has the transparency of the government improved in your programme’s target area? And is corruption being addressed?

Baseline Target 2015  Result 2012  Result 2013 Result 2014 Source

Result Question 4.2b: To what extent has your programme contributed to this result?

Baseline Target 2015  Result 2012  Result 2013 Result 2014 Source



Result Area 4 (remaining indicators) Legitimate and Capable Government

Result Question 4.3a: Has progress been made in supporting democracy, in your programme’s target area?

Baseline Target 2015  Result 2012  Result 2013 Result 2014 Source

Result Question 4.3b: To what extent has your programme contributed to this result?

Baseline Target 2015  Result 2012  Result 2013 Result 2014 Source



Result Area 5 (remaining indicators) Peace Dividend

Result Question 5.1a: To what extent has employment opportunities (self-employment and wage employment) improved? If possible, disaggregate by gender, and specify for former combatants, displaced people and young  
people (up till age 25). Explain regional differences.

Baseline Target 2015  Result 2012  Result 2013 Result 2014 Source

Result Question 5.1b: To what extent have your programmes contributed to this result?

Baseline Target 2015  Result 2012  Result 2013 Result 2014 Source



Result Area 5 (remaining indicators) Peace Dividend

Result Question 5.2a: To what extent has the availability of basic services improved? If possible, disaggregate by gender. Explain regional differences.

Baseline Target 2015  Result 2012  Result 2013 Result 2014 Source

Result Question 5.2b: To what extent have your programmes contributed to this result?

Baseline Target 2015  Result 2012  Result 2013 Result 2014 Source



Extra Activities 2013 Implemented by Rio marker Gender marker

Number Name Actual expenditure Name Organisation channel mitigation/adaptation significant/principal significant/principal


	Organisation: Embassy of the Kingdom of the Netherlands, Juba (South Sudan)
	Date: August 2014
	Reporting period: 2013
	a Activity number 1: 24650
	a Activity name 1: SAJP - support to police academy
	a Actual expenditure 1: 0
	a Name organisation 1: IPA
	a Channel 1: [Research institute and  companies]
	a Mitigation 1: [Not applicable]
	a Significant 1: [Not applicable]
	a Significant 1b: [Not applicable]
	a Activity number 2: 25523
	a Activity name 2: SAJP - support to police
	a Actual expenditure 2: EUR 1.218.967
	a Name organisation 2: ATOS
	a Channel 2: [Research institute and  companies]
	a Mitigation 2: [Not applicable]
	a Significant 2: [Not applicable]
	a Significant 2b: [Not applicable]
	a Activity number 3: 24638
	a Activity name 3: Support to Radio Miraya
	a Actual expenditure 3: EUR 1.750.474
	a Name organisation 3: Fondation Hirondell
	a Channel 3: [NGO]
	a Mitigation 3: [Not applicable]
	a Significant 3: [Not applicable]
	a Significant 3b: [Not applicable]
	a Activity number 4: 25564
	a Activity name 4: Community Security
	a Actual expenditure 4: EUR 1.041.138
	a Name organisation 4: Saferworld
	a Channel 4: [NGO]
	a Mitigation 4: [Not applicable]
	a Significant 4: [Not applicable]
	a Significant 4b: [Not applicable]
	a Activity number 5: 25529
	a Activity name 5: Access to Justice Programme
	a Actual expenditure 5: EUR 2.845.000
	a Name organisation 5: UNDP
	a Channel 5: [Multilateral organization]
	a Mitigation 5: [Not applicable]
	a Significant 5: [Not applicable]
	a Significant 5b: [Not applicable]
	Knop 28: 
	b Activity number 1: 23859
	b Activity name 1: Multidonor Capacity Building Trust Fund
	b Actual expenditure 1: EUR 2.573.743
	b Name organisation 1: Mott McDonaldCBTF Technical Secretariat
	b Channel 1: [Research institute and  companies]
	b Mitigation 1: 
	0: []
	1: []
	2: []
	3: []
	4: []
	5: []
	6: []
	7: []
	8: []
	9: []
	10: []
	11: []
	12: []
	13: []
	14: []
	15: []
	16: []
	17: []
	18: []
	19: []
	20: []

	b Significant 1: 
	0: []
	1: []
	2: []
	3: []
	4: []
	5: []
	6: []
	7: []
	8: []
	9: []
	10: []
	11: []
	12: []
	13: []
	14: []
	15: []
	16: []
	17: []
	18: []
	19: []
	20: []

	b Significant 1b: 
	0: []
	1: []
	2: []
	3: []
	4: []
	5: []
	6: []
	7: []
	8: []
	9: []
	10: []
	11: []
	12: []
	13: []
	14: []
	15: []
	16: []
	17: []
	18: []
	19: []
	20: []

	b Activity number 2: 23869
	b Activity name 2: Training of South Sudanese diplomats
	b Actual expenditure 2: EUR 162.303
	b Name organisation 2: Clingendael
	b Channel 2: [Research institute and  companies]
	b Activity number 3: 
	b Activity name 3: 
	b Actual expenditure 3: 
	b Name organisation 3: 
	b Channel 3: [...]
	b Activity number 4: 
	b Activity name 4: 
	b Actual expenditure 4: 
	b Name organisation 4: 
	b Channel 4: [...]
	b Activity number 5: 
	b Activity name 5: 
	b Actual expenditure 5: 
	b Name organisation 5: 
	b Channel 5: [...]
	b Activity number 6: 
	b Activity name 6: 
	b Actual expenditure 6: 
	b Name organisation 6: 
	b Channel 6: [...]
	b Activity number 7: 
	b Activity name 7: 
	b Actual expenditure 7: 
	b Name organisation 7: 
	b Channel 7: [...]
	b Activity number 8: 
	b Activity name 8: 
	b Actual expenditure 8: 
	b Name organisation 8: 
	b Channel 8: [...]
	b Activity number 9: 
	b Activity name 9: 
	b Actual expenditure 9: 
	b Name organisation 9: 
	b Channel 9: [...]
	b Activity number 10: 
	b Activity name 10: 
	b Actual expenditure 10: 
	b Name organisation 10: 
	b Channel 10: [...]
	b Activity number 11: 
	b Activity name 11: 
	b Actual expenditure 11: 
	b Name organisation 11: 
	b Channel 11: [...]
	b Activity number 12: 
	b Activity name 12: 
	b Actual expenditure 12: 
	b Name organisation 12: 
	b Channel 12: [...]
	b Activity number 13: 
	b Activity name 13: 
	b Actual expenditure 13: 
	b Name organisation 13: 
	b Channel 13: [...]
	b Activity number 14: 
	b Activity name 14: 
	b Actual expenditure 14: 
	b Name organisation 14: 
	b Channel 14: [...]
	b Activity number 15: 
	b Activity name 15: 
	b Actual expenditure 15: 
	b Name organisation 15: 
	b Channel 15: [...]
	b Activity number 16: 
	b Activity name 16: 
	b Actual expenditure 16: 
	b Name organisation 16: 
	b Channel 16: [...]
	b Activity number 17: 
	b Activity name 17: 
	b Actual expenditure 17: 
	b Name organisation 17: 
	b Channel 17: [...]
	b Activity number 18: 
	b Activity name 18: 
	b Actual expenditure 18: 
	b Name organisation 18: 
	b Channel 18: [...]
	b Activity number 19: 
	b Activity name 19: 
	b Actual expenditure 19: 
	b Name organisation 19: 
	b Channel 19: [...]
	b Activity number 20: 
	b Activity name 20: 
	b Actual expenditure 20: 
	b Name organisation 20: 
	b Channel 20: [...]
	b Activity number 21: 
	b Activity name 21: 
	b Actual expenditure 21: 
	b Name organisation 21: 
	b Channel 21: [...]
	Knop 25: 
	Pagina 2: 
	Pagina 3: 
	Pagina 4: 
	Pagina 5: 
	Pagina 6: 
	Pagina 7: 
	Pagina 8: 
	Pagina 9: 
	Pagina 10: 
	Pagina 11: 
	Pagina 12: 
	Pagina 13: 
	Pagina 14: 
	Pagina 15: 
	Pagina 16: 
	Pagina 17: 
	Pagina 18: 
	Pagina 19: 

	Knop 26: 
	Pagina 2: 
	Pagina 3: 
	Pagina 4: 
	Pagina 5: 
	Pagina 6: 
	Pagina 7: 
	Pagina 8: 
	Pagina 9: 
	Pagina 10: 
	Pagina 11: 
	Pagina 12: 
	Pagina 13: 
	Pagina 14: 
	Pagina 15: 
	Pagina 16: 
	Pagina 17: 
	Pagina 18: 
	Pagina 19: 

	Knop 1366: 
	Knop 1859: 
	Indicators 1: 
	1: 
	0: 
	1: 
	2: 
	3: 
	4: 
	5: 
	6: 
	7: 

	2: 
	0: 
	1: 
	2: 
	3: 
	4: 
	5: 
	6: 
	7: 

	3a2: 
	0: 
	1: 
	2: 
	3: 

	3b2: 
	0: 
	1: 
	2: 
	3: 


	Result 1: 
	1a: 
	1: 
	2: 
	3: 
	1b: 
	2a: 
	2b: 
	3b2: 
	0: 
	2: 
	3: 
	1: 
	02: 
	1: 
	2: 
	3: 
	0: 


	1b2: 
	0: 
	1: 
	2: 
	3: 

	3a: 
	3b: 
	3b3: 
	02: 
	1: 
	2: 
	3: 
	0: 



	Baseline 1: N/A
	Taget 1: N/A
	Source 1: Vision of Humanity
	Baseline 2: N/A
	Taget 2: N/A
	Baseline 1b: 0
	Taget 1b: 4500
	Source 2: UNODC
	Baseline 3: 21.086
	Taget 3: N/A
	Source 3: Ministry of Interior/ SSNPS (2013 statistics not yet available)
	Baseline 4: 2013: 0 (measured on new training programme)
	Taget 4: 17.682 of 35.633
	Resultb: The overall goal is that the SSNPS has a trained middle and higher management, has been strengthened at State level in terms of investigative capabilities, human rights, conflict management, and is implementing community policing. Through the Dutch involvement with SAJP many steps on managerial level have been taken, among which standard operating procedures, code of conduct and a transformation plan. The Dutch military and police contribution to UNMISS/ UNPOL supported training and mentoring on a State level. The academy for recruits is operational and being enhanced. Officer academy is under construction.
	Result 2: 
	1: 
	2: 
	3: 
	1b: 
	2b: 
	3b: 
	1a: 
	bbb: 
	2a: 
	2bb: 

	Baseline 3b: 0
	Taget 3b: 3
	Result 3: 
	1: 
	2: 
	3: 
	1b: 
	2b: 
	3b: 
	1a: 
	1b12: 

	Taget 2b: 2
	Baseline 4b: 
	Source 4: Targets are set by SSNPS after a needs assessment and roadmap. Comprehensive training should start in 2014. 17.682 policemen are concluded to be 'trainable'
	Taget 4b: 
	Result 4: 
	1: 
	2: 
	3: 
	1b: 
	2b: 
	3b: 
	1a: 
	1b12: 
	2a: 
	2b13: 
	3a: 
	3b13: 

	Source 1b: SAJP
	Baseline 2b: 0
	Source 2b: UNMISS/ UNDP/ SAJP. The academy for recruits is operational and being enhanced. Officer academy is under construction
	Source 3b: SAJP
	Source 4b: 
	Baseline  1: 
	2a: 
	0: 
	1: 
	2: 
	3: 

	3a: 
	0: 
	1: 
	2: 
	3: 


	Target 1: 
	2a: 
	0: 
	1: 
	2: 
	3: 

	3a2: 
	0: 
	1: 
	2: 
	3: 

	3b2: 
	0: 
	1: 
	2: 
	3: 


	Result  1: 
	2a: 
	1: 
	0: 
	1: 
	2: 
	3: 

	2: 
	0: 
	1: 
	2: 
	3: 

	3: 
	0: 
	1: 
	2: 
	3: 


	3a: 
	1: 
	02: 
	0: 
	1: 
	2: 
	3: 


	2: 
	02: 
	0: 
	1: 
	2: 
	3: 


	3: 
	02: 
	0: 
	1: 
	2: 
	3: 




	Knop 2100: 
	Source 1 1: 
	2a: 
	1: 
	2: 
	3: 
	0: 
	02: 
	0: 
	1: 
	2: 
	3: 



	Baseline 1b2: 
	0: 
	2: 
	1: 
	3: 

	Taget 1b2: 
	0: 
	1: 
	2: 
	3: 

	Resultb2: 
	0: 
	1: 
	2: 
	3: 

	Source 1b2: 
	0: 
	1: 
	2: 
	3: 

	Knop 21010: 
	Baseline 1b3: 
	02: 
	0: 
	1: 
	2: 
	3: 


	Source 1bb2: 
	02: 
	0: 
	1: 
	2: 
	3: 


	Result 22: 
	02: 
	1: 
	2: 
	3: 
	0: 


	Select results Area 1: [C.    Results achieved poorer than planned]
	Results 1: Results achieved in 2013 were lower than expected due to delays in program implementation of the SAJP programme and the start of the Saferworld programme. However, many steps on the level of management of the security institutions have been taken. Also, the gathering of data just gained traction in 2013. Government processes and management of the security institutions increased, albeit on a slow and careful pace. Further implementation and expansion of activities is planned for 2014.
	Implications 1: Due to the erupted conflict in mid-December 2013 many of these results have come to a halt, as well as planned activities. It is highly likely that minimal development will take place in 2014. Implementation of programs is delayed for at least 6 months.
	Knop 1970: 
	Indicators 2: 
	1: 
	0: 
	1: 
	2: 
	3: 
	4: 
	5: 
	6: 
	7: 

	2: 
	0: 
	4: 
	5: 
	6: 
	7: 
	1: 
	2: 
	3: 

	3a 2: 
	2: 
	0: 
	0: 
	2: 
	3: 
	1: 




	2: 
	1a Baseline: 
	0: 
	1: 
	2: 
	3: 

	1a Target: 
	0: 
	1: 
	2: 
	3: 

	1a Result: 
	0: 
	1: 
	2: 
	3: 

	1a Result 2: 
	0: 
	1: 
	2: 
	3: 

	1a Result 3: 
	0: 
	1: 
	2: 
	3: 

	1a Source: 
	0: 
	1: 
	2: 
	3: 

	1b Baseline: 
	0: 
	1: 
	2: 
	3: 

	1b Target: 
	0: 
	1: 
	2: 
	3: 

	1b Result: 
	0: 
	1: 
	2: 
	3: 

	1b Result 2: 
	0: 
	1: 
	2: 
	3: 

	1b Result 3: 
	0: 
	1: 
	2: 
	3: 

	1b Source: 
	0: 
	1: 
	2: 
	3: 

	2a Baseline: 
	0: 
	1: 
	2: 
	3: 

	2a Target: 
	0: 
	1: 
	2: 
	3: 

	2a Result: 
	0: 
	1: 
	2: 
	3: 

	2a Result 2: 
	0: 
	1: 
	2: 
	3: 

	2a Result 3: 
	0: 
	1: 
	2: 
	3: 

	2a Source: 
	0: 
	1: 
	2: 
	3: 

	2b Baseline: 
	0: 
	1: 
	2: 
	3: 

	2b Target: 
	0: 
	1: 
	2: 
	3: 

	2b Result: 
	0: 
	1: 
	2: 
	3: 

	2b Result 2: 
	0: 
	1: 
	2: 
	3: 

	2b Result 3: 
	0: 
	1: 
	2: 
	3: 

	2b Source: 
	0: 
	1: 
	2: 
	3: 

	3a  Baseline: 
	0: 
	0: 
	2: 
	1: 
	3: 


	3a Target: 
	0: 
	0: 
	2: 
	1: 
	3: 


	3a  Result: 
	0: 
	0: 
	2: 
	1: 
	3: 


	3a  Result 2: 
	0: 
	0: 
	2: 
	1: 
	3: 


	3a  Result 3: 
	0: 
	0: 
	2: 
	1: 
	3: 


	3a  Source: 
	0: 
	0: 
	2: 
	1: 
	3: 


	3b Source: 
	0: 
	0: 
	1: 
	2: 
	3: 


	3b Baseline: 
	0: 
	0: 
	1: 
	2: 
	3: 


	3b Target: 
	0: 
	0: 
	1: 
	2: 
	3: 


	3b Result: 
	0: 
	0: 
	1: 
	2: 
	3: 


	3b Result 2: 
	0: 
	0: 
	1: 
	2: 
	3: 


	3b Result 3: 
	0: 
	0: 
	1: 
	2: 
	3: 


	3b Indicators 2: 
	2: 
	4: 
	1: 
	2: 
	0: 
	3: 



	1a 2 Indicators: 
	0: 
	1: 
	2: 
	3: 

	1a 2 Baseline: 
	0: 
	0: 
	1: 
	2: 
	3: 


	1a 2 Target: 
	0: 
	0: 
	1: 
	2: 
	3: 


	1a 2 Result: 
	0: 
	0: 
	1: 
	2: 
	3: 


	1a 2 Result 2: 
	0: 
	0: 
	1: 
	2: 
	3: 


	1a 2 Result 3: 
	0: 
	0: 
	1: 
	2: 
	3: 


	1a 2 Source: 
	0: 
	0: 
	1: 
	2: 
	3: 


	1b 2 Indicators: 
	0: 
	1: 
	2: 
	3: 

	1b 2 Baseline: 
	0: 
	0: 
	1: 
	2: 
	3: 


	1b 2 Target: 
	0: 
	0: 
	1: 
	2: 
	3: 


	1b 2 Result: 
	0: 
	0: 
	1: 
	2: 
	3: 


	1b 2 Result 2: 
	0: 
	0: 
	1: 
	2: 
	3: 


	1b 2 Result 3: 
	0: 
	0: 
	1: 
	2: 
	3: 


	1b 2 Source: 
	0: 
	0: 
	1: 
	2: 
	3: 


	2a 2 Indicators: 
	0: 
	1: 
	2: 
	3: 

	2a 2 Baseline: 
	0: 
	0: 
	0: 
	1: 
	2: 
	3: 



	2a 2 Target: 
	0: 
	0: 
	0: 
	1: 
	2: 
	3: 



	2a 2 Result: 
	0: 
	0: 
	0: 
	1: 
	2: 
	3: 



	2a 2 Result 2: 
	0: 
	0: 
	0: 
	1: 
	2: 
	3: 



	2a 2 Result 3: 
	0: 
	0: 
	0: 
	1: 
	2: 
	3: 



	2a 2 Source: 
	0: 
	0: 
	0: 
	1: 
	2: 
	3: 



	2b 2 Indicators: 
	0: 
	1: 
	2: 
	3: 
	0: 
	1: 
	0: 
	1: 
	2: 
	3: 
	4: 
	5: 
	6: 
	7: 



	2b 2 Baseline: 
	0: 
	0: 
	0: 
	1: 
	2: 
	3: 
	0: 
	1: 
	0: 
	1: 
	2: 
	3: 
	4: 
	5: 
	6: 
	7: 





	2b 2 Target: 
	0: 
	0: 
	0: 
	1: 
	2: 
	3: 
	0: 
	1: 
	0: 
	1: 
	2: 
	3: 
	4: 
	5: 
	6: 
	7: 





	2b 2 Result: 
	0: 
	0: 
	0: 
	1: 
	2: 
	3: 
	0: 
	1: 
	0: 
	1: 
	2: 
	3: 
	4: 
	5: 
	6: 
	7: 
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	Knop 2379: 
	Select results Area 2: [C.    Results achieved poorer than planned]
	Results 2: The training of police has been delayed (see R1 for explanation). In march 2013 MFA conducted an addition rule of law mission, which advised to look for cooperation possibilities with UNDP. UNDP has sent their final proposal for a possible NL contribution to the UNDP program in June 2013. The program has started according to planning late 2013.Data collection was for 2013 still problematic. All implementing partners and donors are aware of this lack of measurable change, and are working on building data sets. (UNDP with MoJ for Justice Sector, SSNPS and MoI for Police and Prisons, WB will start a project in 2014 with the national bureau for statistics.)
	Implications 2: Due to the erupted conflict in mid-December 2013 many of these results have come to a halt, as well as planned activities. It is highly likely that minimal development will take place in 2014. Implementation of programs is delayed for at least 6 months.
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	Knop 1383: 
	Select results Area 3: [C.    Results achieved poorer than planned]
	Results 3: The nation building process is in South Sudan still in its early stages. The country is making an effort to transition out of fragility but this is a process that is time-consuming and marked by progress and setbacks. The economic crisis in 2012/2013 has had a diminishing effect on progress. The New Deal process started with a very high inclusive and nation wide participation and served as a platform for collective prioritization and needs for government services. However, due to the outbreak of conflict in mid-December this process came to a halt.
	Implications 3: In the peaceprocess leading to a possible end to the conflict that erupted mid-December 2013, inclusive (political) participation will be an important element.
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	Knop 2000: 
	Knop 2001: 
	Knop 20018: 
	Select results Area 4: [C.    Results achieved poorer than planned]
	Results 4: Reasons for results: The current phase of the Capacity Building Trust Fund ends in the beginning of 2014. The activities of the CBTF are mostly on schedule and the predicted results have been achieved up to now. On the side of the South Sudanese government the processes of constitutional reform and new NGO laws are progressing more slowly then expected. The slow progress of NGO legislation is partly caused by great criticism out of the civil society on the proposed law, which is also a result of the fact that NGOs have only had limited opportunities to influence the new legislation. By the end of 2013 NGOs were able to be heard by Parliament and adoption of an adjusted Bill is foreseen in 2014.Due to the conflict that erupted mid-December 2013 it was decided that direct support to the central government is suspended, until the peace process is on track and the government has shown sufficient reaction to the human rights violations.
	Implications 4: The Embassy will work with other likeminded donors towards establishment of a common Civil society fund. This fund will support the development and activities of civil society organizations in the area of accountability, advocacy and democratic principles. The aim is a strengthened civil society that is able to enagage in a critical dialogue with the government and broadening the operating space for civil society.
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	Knop 20010: 
	Select results Area 5: [C.    Results achieved poorer than planned]
	Results 5: The implementation in South Sudan is difficult and comes with many challenges, including delays, partly by external factors, lack of capacity on the side of the receiving party, limited accessibility during the long rain season and an instable security situation.
	Implications 5: 
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